
 
SCHEDULE – Updated June 30, 2005 
 
Date Task Notes  
April 26 
 

ETL Seatainer designs to 
CANDAC  

Priority on SEARCH seatainer X

April 28 
 

Commercial carrier 
(NEAS) and Coast Guard 
DEADLINE -Book the 
Sealift 

SEARCH information to Oleg 
(416-978-0932) 

X

May 3 Conference call  - facilities 
contracts 

Lynn Jolicoeur, Jo Hetherington X

May 6 
 

U of T issues P.O. to 
CONTOR  

 Lana (416-946-0480) 
 

X

May 15 PRODUCE FLIGHT   
May 26 Seatainer Work started on 1st container X
June 5 Rai arrives in Eureka Starts Site Preparation 

Rai in Winnipeg 
(204-984-2072) 
StationProgramManager@ec.gc.ca 
Rai IN EUREKA 
(204 984 6376 x4460) 
EurekaWxStn@ec.gc.ca 

 

June 5 PRODUCE FLIGHT   
June 6 – June 
20 

Training in Boulder on 
SEARCH instruments for 
CANDAC personnel 

H. Berg and P. Louen hosted in 
Boulder by K. Moran and D. Hazen 

 

June 21 Seatainers are completed   
June 19 PRODUCE FLIGHT   
June 16 
 

SEARCH equipment 
leaves Boulder 
DEADLINE for shipping 

  

June 20 
 

SEARCH equipment 
leaves Madison 
DEADLINE for shipping 

  

June 21 
 

SEARCH equipment goes 
across border 

Question – should NOAA person be at 
the border to facilitate customs 
paperwork? 

 

June 21 Duane Travels to Toronto Loads Empty Seatainer with Supplies 
Supervise loading of SEARCH 
seatainer – will return to Boulder on 
June 24th

 

June 29 SEARCH equipment 
loaded in temp containers 
at CONTOUR for airlift 

Waiting for final seatainer to be 
finished 

 



July 3 PRODUCE FLIGHT Keith McQuarrie and Paul Louen U of 
T  arrive in Eureka 

 

July 4 U of Wis HSRL leaves 
Madison 

  

Jul 4-6 Load seatiners in Toronto
 

Including COMMS antennae  

July 7 Trucks depart for Yellow 
Knife with SEARCH and 
CANDAC equipment 
scheduled for Hercules 
Flight from Yellow Knife 

  

July 10 Trucsk arrives in Yellow 
Knife 

CANDAC seatainers and U of Wis 
HSRL 

 

July 11 DEADLINE 
Site preparation 
completed 

Rai ground leveling and trenching  

July 12 SPECIAL CHARTER Jim Drummond arrives Eureka  
July 14-16  Duane and Oleg load Hercules  
July 16 
 

Hercules leaves Yellow 
Knife 

P. Mikhailov U of T 
D Hazen NOAA/ETL 

 

July 16 
 

Hercules leaves Eureka Jim Drummond leaves Eureka  

July 16-17 Move seatainers from 
airport to near WX station 

Duane Jordan 
Duane Hazen, Oleg 

 

July 17 PRODUCE FLIGHT   
July 18-21 Crew works with 

construction contractor to 
install seatainer village 

Includes breezeway and electrical – 
Electrician should have some time to 
overlap with installation crew arriving 
July 20 

 

July 22-24 
 

Power hook-up to 
seatainers 

  

July 25  Site acceptance Jim Drummond  
July 26 SPECIAL CHARTER M. Shupe , D. Hazen, P. Fogel, Igor 

Razenkov  
 

July 31 PRODUCE FLIGHT   
August 1 SEARCH equipment 

arrives in Montreal for 
sealift 

  

Aug 11 SPECIAL CHARTER CANDAC charter take out setup crew  
August 15 PRODUCE FLIGHT   
August 28 PRODUCE FLIGHT   
September 1 Sealift arrives in Eureka No MSC help  
September 1 CLD-Sat Launches   
September 18 PRODUCE FLIGHT First opportunity for 

SEARCH/CANDAC scientists to be 
on site to play with new installation? 

 



    
 
 


